
Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

Launch
Increment 
Milestones

Inc 7

4/26

6S

6/8

11P

8/30

12P 1/29

13P

5/5

STS-121

ULF1.1

10/18

7S
Inc 6

5/25

14P

7/28

15P

4/19

8S

3/6

STS-114

LF1

Inc 8 Inc 9

10/9

9S

11/24

16P

Inc 10 Inc 11

9/29

STS-115

12.A

12/1

STS-116

12.A1 3/2

STS-117

13A

5/4

STS-118

13A.1

7/13

STS-119

15A

8/17

STS-120

10A

4/9

10S

10/13

11S

Inc 12

4/14

12S

Inc 13

1 LPA 

9

F-1 CoFR

5/8

11P CoFR

7/17

12P CoFR

9/15

7S CoFR
12/18

13P CoFR

4/5

14P CoFR

6/14

15P CoFR

3/1

8S CoFR

8/27

9S CoFR

10/8

16P CoFR

1/20

LF1 CoFR

3/20

ULF1.1 CoFR

8/18

12A CoFR

10/20

12A.1 CoFR

1/17

13A CoFR

3/24

13A.1 CoFR

6/1

15A CoFR

2/26

10S CoFR

HOSC Readiness
9/5

EHS 8.1 HRR

12/4

PEP R4/dB HRR

10/2

7S HRR

4/1

8S HRR
8/5

9S HRR

3/3

10S HRR

1/20

LF1 HRR

4/7

ULF1.1 HRR

12/6 1/18
LF1 CoFR Inputs

9/1

12A HRR

11/3

12A.1 HRR

1/19

13A HRR

4/6

13A.1 HRR

6/1

15A HRR

2/8 3/15
ULF1.1 CoFR Inputs

7/7 8/9
12A CoFR Inputs

9/8 10/11
12A.1 CoFR Inputs

12/8 1/10
13A CoFR Inputs

2/7 3/13
13A.1 CoFR Inputs

4/20 5/23
15A CoFR Inputs

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

JSC Tools

                           IAM

8/11IAM 3.0 PC 10/31

1/7IAM 3.1 W2K

3/12IAM 3.1 W2K Test 4/19

2/5HM-3055 3/4

3/16IAM 3.1 Linux Test 4/26

4/29IAM 6.0.0 Parallel Ops & ANTMAN 2 5/21
Awaiting JSC resolution of issues identified during testing. 7/30IAM 6.0.0 Parallel Ops & ANTMAN 1

OSTPV

4/23Sim Support 5/19

2/6HCR 17302 Install FST3

2/17JSC/MSFC Integration Testing 2/20

2/26HCR Install FST1 & 2 7/30

12/17Deploy to Mission Ops

7/16HCR Migrate to ROOCI 1 Awaiting more stable IPV Revision.
5/19HCR Migrate to ROOCI 2

IPV

12/17Deploy to Mission Ops

2/27HCR 17239 Install FST1 & 2 7/30

2/6HCR 17239 Install FST3

5/19HCR Migrate to ROOCI 2

3/18Procurment SQL Licences 4/17

12/12HM-3011 3/4

Awaiting more stable IPV Revision.7/16HCR Migrate to ROOCI 1

2/11Sim Support 5/19

                           IMS 3/12JSC Upgrade JDK 1.4.1 7/29

                        IMGO 7/1HM-3074

OCA
4/30HCR Replace ISDN w/WAN

9/4HM-3027

3/4HM-3063 OCA Upgrade

3/4Procurment Video Capture Cards
4/28OCA Testing 6/2

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

EPC
11/15 EPC 4.2 BR

5/1 TBR - EPC 4.x BR

5/1 TBR - EPC 5.x BR

11/1 TBR - EPC 5.0 BR

6/4
7/23

EPC 4.1 BR

EHS Build 8.0
EPC 3.0

2/10 3/308.2 DTE

3/30 5/148.2 DITT

3/23 8.2 DITT/HITT DB Build

7/9 8.2 BR

8/207/98.2 HITT

9/1 8.2 ORR

The driver is an ORT scheduled for 
7/28 and a sim ahead of it on 7/23

CXO Linux 
Migration

3/19 BR

3/19

5/213/22HITT

5/27 Final Test Report

3/15 Last Build

6/116/7ORR/Acceptance Test

6/18 Hardware at OCC

8/14 TBR - Transition Readiness Review at OCC

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

ISS Linux 
Migration

10/11 10.0 STR (Software Test Review)

3/23/2 8/310.0/4.1 IV&V P1

11/15 EPC 4.2 BR (Tied to 10.1)

9/1 11/1510.1/4.2 IV&V P1

6/11
8/11

WEAD 4.0 BR (To Support LDAP in 10.0)

6/15DTE  to 10.1 RH OS

6/15Central DB Ready to Support 10.1 DTE

8/15TBR - IV&V P1 3/4 to 10.1 RH OS

8/152Yr NRT IV&V P1 Ready

8/15 Web Cluster COTS to Support 10.1 IV&V P1 (H/W already in place)

8/23 Build 10.1 Content Cut-off (Begin Build Candidates)

6/21TBR - UDE Cluster

8/1 10.0 Sim String Available for Cadre (Ops Strings 1/2)

8/15Central DB Ready to Support 10.1 IV&V P1

8/15S-Band Serial Boards in 10.1 IV&V P1

6/72Yr NRT DTE Ready

6/15S-Band Serial Boards in 10.1 DTE

11/4 PDSS 4.1 BR (NRT Logging)

6/30 8/3010.1/4.2 DTE

11/15 10.1 BR

6/4
8/4

10.0 BR

10/48/210.0/4.1 IV&V P2

1/5 3/21/5 5/110.0/4.1 DTE

The 10.1 Schedule is under review 
based on impacts from Build 10.0

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

ISS Linux 
Migration - Cont.

5/1Ops Servers At HOSC 10/1 Ops Linux Servers 3/4 Ready to Use

3/1Ops Server PR 7/1 Ops Linux Servers 1/2 Ready to Use

2/26Ops Server Definition

7/1TBR - RAC (Oracle Letter)

5/1 8/1DOCR H/W Installed
5/1DOCR H/W Available

3/15
4/1

DOCR PR

6/2 2Yr NRT Design Review
5/12NRT Cluster Decision Point (at DR)

11.0 Potential Content (TBR):
    JDK Update (TBR)
    RH OS (TBR), Oracle Upgrade (TBR)
    Visibroker Update (TBR)
    RHN Upgrade (TBR)
    PEP MT ECR (TBR) -  HM-2481
    PIMS ECRs (TBR) -  HM3029, 3033
    EDG (TBR)
    DB Comparison Reports from 10.0 -  HM-2980
    HPRs
    Window XP (TBR)
    NRT Cluster (TBR)
    Global Install

5/122Yr NRT Preliminary Design Review

4/14Populate NRT RAID

11/1TBR - RHN Upgrade Decision Point

11/1 5/1TBR - 10.1 Parallel Ops

4/1TBR - HRR

3/15TBR - CoFR

12/15 3/15TBR - Remote User CoFR Testing

2/15 10.1 ORR

12/1510.1 SOPs Complete

12/1510.1 Sim String Available for Cadre

1/2411/1510.1/4.2 IV&V P2 10.1 Content (TBR):
    2Yr NRT
    Consolidated Database
    Netscape Removal
    Web Cluster (Multiple Primes) 
    RH OS (TBR)
    PEP ECRs (HM-3001)
    GSE Pkts (File Transfer) HM-2975
    HPRs
    RAC (TBR)
    DASS (Partially in 10.0)
    S-Band/Low Rate Serial Boards

5/5Planned Transition to Ops

Target the 11.0 timeframe - tied to Global Install

7/16TBR - Study/PIMS DB to Central DB

Need to add milestones for 
memory upgrade from 2G to 4G

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

ISS Linux 
Migration - Cont.

7/1 TBR - HT3 at e40 (Interim Build 10.1 OS Eval)

5/13OS Eval DTE 7 Servers (2)

4/20OS Eval Build Server

5/13 Taking (5) 220 Circuits to (10) 110 Circuits for Ops Redundancy

6/17Add Brocade 3800 (Client Switch) SAN is ready for the first two Ops Strings
6/8IPSTOR Upgrade - COTS

5/25IPStor1 Upgrade - H/W

5/18IPStor2 Upgrade - H/W

5/30 CSARCOPS Cluster Resolution (Fixed with RH 3.0)

6/14 NMS Server Transition (Windows)

7/1 TBR - DNS Servers to Linux (Int. and Ext.)

8/1TBR - Windows Online Backup

7/1Linux Online Backup

6/1Initial Online Backup

2/5Web Decision Point
6/15

7/1
Checkpoint Connect Control PR

5/1
6/28

S-Band Serial Boards (10) PR

2/27S-Band Serial Boards (2) PR
2/4S-Band FEP Decision Point

Have one server available, waiting on the 
CSARCOPS transition to get the other server)

Testing in progress, once 
done CSARCOPS 1 will be 
available for DTE 7

PAM Problem

Eval copy can be used in the DE, DTE amd 
DITT until we receive the actual licenses

7/16TBR - 10.1 RH OS Decision Point Looking at ES 2.1 (Kernel 2.4.9-e40), will not be ES 3.0

Running in passive mode now.  
Should transition by 8/1.

7/15 TBR - Adding 6 More Circuits

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

ISS Linux 
Migration - Cont.

4/1TBR - Netscape Removal ECR

7/1 PEP ECRs Boarded (HM 3001, 3002, 3003)

7/1 2Yr NRT ECR Final (HM 2945)

3/24 Fault Summary ECR Boarded (HM 2934)

7/1 8/1Ops Linux Server JSC Interface Testing

7/1IP Addresses at JSC (Ops)

3/21 5/20ev/Val Server JSC Interface Testing JSC Issue: Late on Dev/Val Servers, no hard date for Ops Servers

5/17IP Addresses at JSC (Dev/Val)

10/1TBR - OpenCORBA vs Visibroker 6 Decision Point

9/15TBR - Transition to Linux VOB

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

           PPS

2
3/1

PPS 5.0 URC Development
11/30

6/7

7/23PPS 5.0 URC IV&V P1 8/30

4

ng

2/2
 Test

2/13
V Testing

.3

o Ops

3/15PPS 6.0 URC Concept 5/15

5/31PPS 5.0 URC DTE 7/23
6/25 7/23

9/1PPS 5.0 URC BR

2/11PPS 5.0 Ops Environment 6/4

3/1PPS 5.0 DSRC Development 6/14
6/14PPS 5.0 DSRC DTE 7/28

6/25 7/28
8/2PPS 5.0 DSRC IV&V P1 9/13

9/15PPS 5.0 DSRC BR

9/15PPS 5.0 DSRC IV&V P2 11/1

8/30PPS 5.0 URC IV&V P2 10/14

6/14PPS 6.0 URC Development 10/18

10/18PPS 6.0 URC DTE 11/8

11/8PPS 6.0 URC IV&V P1 12/20

12/22PPS 6.0 URC BR

12/22PPS 6.0 URC IV&V P2 2/15

9/1PPS 6.0 DSRC Development 10/29

11/1PPS 6.0 DSRC DTE 12/6
12/7PPS 6.0 DSRC IV&V P1 1/17

1/19PPS 6.0 DSRC IV&V P2 3/2

1/18PPS 6.0 DSRC BR

11/8PPS 5.0 DSRC STR

3/9PPS 6.0 DSRC STR

10/22PPS 5.0 URC STR

2/22PPS 6.0 URC STR

PPS
iURC 10/27

iURC 1.3 Deploy to Ops

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

CPS Software
Releases

s 10/3ycle 16.2 Deploy to Ops

8/15cle 16.2 To MSFC

4/1Ops

2/6CPS Cycle 16.3 To MSFC

3/13CPS Cycle 16.3 Deploy to Ops

4/15CPS Cycle 16.4 To MSFC
5/28CPS Cycle 16.4 Deploy to Ops

6/16CPS Cycle 17 To MSFC

8/8CPS Cycle 17 Deploy to Ops

9/10CPS Cycle 18 To MSFC

10/13CPS Cycle 18 Deploy to Ops

IVoDS 11/14IVoDS V1.4.0 7/30IVoDS V1.4.2

TReK

14

1/30TReK Beta G release

8/31TReK Release 3 Operational

1/13R2 SP5

7/10R2 SP3

6/13R2 SP2

HOSC Database 
Schedule

4/19GSI1:MM01 Baselined

9/6RTF2:0001 Baselined

7/20RTF3:0001 Baselined

9/26ULF11:0001 Baselined KSC Need Date:  10/04/04

11/3RTF4:0001 Baselined

6/21TST1:FS05 Delivered

9/7LF1:0001 Baselined

8/13GSI1:MM03 Baselined

9/26GSI2:0001 Baselined

KSC Need Date:  9/06/04

7/30GSI1:MM2A Delivered

9/29AMS1:xxxx KSC Need Date:  11/15/04

KSC Need Date:  10/13/04

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

Interface Control  
    Documents
         (ICD)

      SSP 50305
         PGUIDD

11/7

5/1

1/28GSCB Approval Vol 1 Rev D

12/2HMCG Approval Vol 1 Rev D Planning Dates

SSP 50304 
PCD 

SSP 45025 
JAXA ICD

3/26FDDI to Ethernet Transition

7/1Circuit Activation 10/1

8/2Security Checklist

8/2Connectivity to HOSC 9/1

9/30Establish User Accounts

8/2POIC Training (JAXA) 9/3
9/30Test dB

10/18JAXA Gateway Circuit Checks 10/29

11/1Phase 1 Testing 11/30

12/2Phase 2 JAXA Review Test Plan/Procedures 5/30
5/31Phase 2 NASA Review Test Plan/Procedures 7/28

7/29Phase 2 Testing 12/26

1/2
Operations I/F Procedures

Sim Window - 2/1/2007 - 7/132007
Launch - 8/2/2007

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

SSP 45026 
ESA GS ICD

12/4HMCG Rev C 6/17

2/29Rev C GSCB Approval 6/25

3/30IV&T Plan Development 6/30

7/14HOSC Interface Testing 1/28

5/1
DaSS Data Retrieval I/F Testing

8/27

3/14Col-CC SVT#3 (HOSC ETE) 3/27

Under Review

Under Review

SSP 50366 
GRC TSC ICD

SSP 50367 
ARC TSC ICD

SSP 50368 
MCC-M ICD

SSP 50518 
ASI GS ICD

SSP 45001
SSCC ICD

7/17

6/5

6/5

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

SSP 50401
MuDPIS

2/5Cycle 15B HMCG

6/3Cycle 15B GSCB Approval
9/2Cycle 17 HMCG

10/29Cycle 17 GSCB Approval

11/4Cycle 18 HMCG

1/10Cycle 18 GSCB Approval

SSP 50606
Planning Facility 

Schedules Document

8

4/16
Rev A GSCB Approval

3/4

PDSS 
Consolidation

   PDSS Build 3.0

5/7ORR 8/29

9/15perational Transition

8/22BR Build 3.2

2/2Beta Build 3.3

2/6BR Build 3.1.2

3/8PDSS 3.3 Development 3/26

3/30PDSS 3.3 DTE 4/19

4/19PDSS 3.3 IV&V P1 5/14

5/12BR Build 3.3

5/13PDSS 3.3 IV&V P2 5/19

6/3BR Build 3.4

6/7PDSS 3.4 IV&V P2 6/11

Responsibility:  Barry Bryant / Greg Brown
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Activity Name
J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

PDSS Build 4

4/1
PDSS 4.0 Development

2/15
5/14

7/16IV&V P1 9/13

6/23BR 9/16

9/17IV&V P2 10/14
10/1STR 10/22

8/28
PDR/CDR

PDSS Build 4.0
9/25

5/17DTE 7/13

1/16DTE Ready 3/29

4/1
HM-3007 (Final)

IDEA / PDSS Build 4.0

8/23PDSS 4.1 DTE 9/24

9/29PDSS 4.1 IV&V P1 11/2

11/9PDSS 4.1 IV&V P2 11/30

10/1PDSS 4.1 BR 11/4

11/17Build 4.1 STR 12/7

5/24PDSS 4.1 Development 7/30
5/24 8/20

9/2DMC TReK PCs to PDD

4/7S-band FDP Procurements

6/11S-band FDP Units 3, 4, & 5 Delivery

5/8S-band FDP Integration into DTE

4/16S-band FDP Unit 1 & 2 Delivery

8/16S-band FDP Ops Deployment

7/16PDSS Transition Servers HW Ready

Responsibility:  Barry Bryant / Greg Brown
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J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

IDEA

           Phase 2
           Project
           Milestones

8/29ITC RFQ 3/9

4/15
AXI Converter Requirements

6/30

11/7ITC Procurement Award 6/1

9/22ITC RFQ Responses 4/9

10/8ITC ATP Available

6/18ITC TIM 6/29
7/16ITC API Client Definitions

7/30ITC Rqmts Compliance Review

8/13ITC Final Client Libraries

8/14ITC Loaner Unit Delivery

8/30ITC Training/ATP Complete

12/8ITC Final Acceptance

10/29ITC FAT

11/8ITC Final HW Delivery

5/1MSOC Ops Concept & Arch Dev 6/25
6/7MSOC Security 6/25

6/7MSOC Detailed SW/HW Definitions 6/24
6/14MSOC Transition Plan Dev 6/25

6/28MSOC SFDR/SDDR Presentation Dev 7/14
6/28 7/27
7/14MSOC SFDR/SDDR 7/28

7/19MSOC SFDR/SDDR Work Action Items 7/27
7/28 8/5

7/28MSOC SFDR/SDDR Action Items Closed 8/11

7/19MSOC Rec Vendor API

8/16MSOC Rec Vendor Coding Libs

7/29MSOC Procure LAN/WS HW 9/16

9/17MSOC Install LAN/WS HW in CDE 10/1

10/1MSOC Install LAN/WS HW in LSOS/Ops 10/15

10/18MSOC LAN/WS Install Complete (QT)

6/11Multicast JOP Concept Finalized

ESTL/SSTF implementation schedule 
TBD.

6/1Juniper Router MSDP Resolution 8/13
TBD - NISN Resource Issue

Responsibility:  Barry Bryant / Greg Brown
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J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2003 2004 2005 2006

IDEA

           Phase 2
           Continued

11/19MSOC Rec ITC HW
11/11MSOC Install ITC in CDE 11/26

11/19MSOC Install ITC in LSOS/Ops 12/8
12/9MSOC ITC Install Complete (QT)

7/29MSOC SW Development 1/12
1/13MSOC SW TPS

1/14MSOC System Test 2/3
2/4MSOC Acceptance Review Package Preparation 2/18

2/21MSOC ARP
2/22MSOC Release to Ops for Testing/Sims

2/23FDP v1.4

4/9FDP v1.5

Plan 2-1 - Application testing w/v1.5+
Plan 2-2 - Test new HW Cards w/v1.1-9 & 1.5+
Plan 2-3 - Additional Application testing w/v1.5+
Plan 2-4 - Test upgraded HW Cards w/v1.1-9 & 1.5+
Plan 2-5 - Test new WSC FDP & prepare for shipment
Plan 2-6 - WSTGT FDP#3 Installation & Checkout
Plan 2-7 - WSC/JSC/MSFC FDP#3s upgrade to v1.5+
Plan 2-8 - WSC/JSC/MSFC other FDP upgrades to v1.5+

4/13FDP IV&T Plan 2-1 & 2-3 10/8
6/4FDP IV&T Plan 2-2 8/4

8/10FDP IV&T Plan 2-4 9/21
9/22FDP IV&T Plan 2-5 10/4

10/11FDP IV&T Plan 2-6 & 2-7 (WSC Trip) 10/22

10/23FDP IV&T Plan 2-8 11/24

2/27Security Plans Updated
2/28IDEA P2 Integration Testing 3/31

4/4CoFR Activities 5/1

12/1150Mbps Available 5/4

7/9FDP v1.6

Responsibility:  Barry Bryant / Greg Brown
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